
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0049

03/09/2015

Contract Location: Time Allowed:

SR 316

 

Contractor:

G.P.'S ENTERPRISES, INC. Date Let:

1500 HWY. 124 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

AUBURN GA 30011-2437 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

07/22/2011

10/19/2011

11/19/2011

11/04/2011

11/14/2011

00/00/0000

00/00/0000

2036 Days

05/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 59.58

1213 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$55,000,543.75

$37,395,727.79

$7,594,773.24

85.53%

Counties:

Gwinnett

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0004086.01000 $55,000,543.75 $37,395,727.79 $7,594,773.24 86.19% $274,611.86

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0049

03/09/2015

Project Number: 0004086.01000 SR 316 - 2.237 MI INTERSECTION IMPROVEMENT

 

MSL00-0004-00(086)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $37,633,402.90 $37,388,943.93 $244,458.97

Non-Participating $9,408,350.88 $9,347,236.14 $61,114.74

Total Earnings $47,041,753.78 $46,736,180.07 $305,573.71

Stockpiled Materials $452,537.98 $483,499.83 ($30,961.85)

Gross Earnings $47,494,291.76 $47,219,679.90 $274,611.86

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments ($88,521.25) ($88,521.25) $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $47,405,770.51 $47,131,158.65

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $274,611.86

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0049

03/09/2015

Project Number 0004086.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0045 310-1101     GR AGGR BASE CRS, INCL MATL TN  183,800.000 163,048.841

 11.100 657.180

 

 

163,706.021 $7,294.70 $1,817,136.83

0195 621-6003     CONCRETE BARRIER, TP S-3 LF  220.000 402.900

 270.410 169.600

 

 

572.500 $45,861.54 $154,809.73

Category Amount: $53,156.24 $1,971,946.56

Category Number: 0020 PERMANENT EROSION CONTROL

0265 700-6910     PERMANENT GRASSING AC  96.000 34.828

 622.000 .192

 

 

35.020 $119.42 $21,782.44

Category Amount: $119.42 $21,782.44

Category Number: 0030 TEMPORARY EROSION CONTROL

0295 163-0240     MULCH TN  2,310.000 635.851

 36.340 2.890

 

 

638.741 $105.02 $23,211.85

0310 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  1,100.000 428.500

/SAND BAGS 83.770 3.000

 

 

431.500 $251.31 $36,146.76

0340 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  26,100.000 35,800.061

 0.450 128.000

 

 

35,928.061 $57.60 $16,167.63

0365 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  190.000 864.000

 88.000 11.000

 

 

875.000 $968.00 $77,000.00

0380 167-1500     WATER QUALITY INSPECTIONS MO  36.000 37.000

 500.000 1.000

 

 

38.000 $500.00 $19,000.00



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0049

03/09/2015

Project Number 0004086.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0390 171-0030     TEMPORARY SILT FENCE, TYPE C LF  52,200.000 50,558.000

 1.020 294.000

 

 

50,852.000 $299.88 $51,869.04

0400 716-2000     EROSION CONTROL MATS, SLOPES SY  99,350.000 123,279.690

 0.710 882.444

 

 

124,162.134 $626.54 $88,155.12

Category Amount: $2,808.35 $311,550.40

Category Number: 0010 ROADWAY

0406 150-1000     TRAFFIC CONTROL - LS  .000 .964

 287133.990 .003

ADDITIONAL TC ADDED TO THE WORK @ COLONIAL PIPELINE SA 4

                                                            

.967 $861.40 $277,658.57

Category Amount: $861.40 $277,658.57

Category Number: 0040 SIGNING AND MARKING

0435 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  856.000 794.040

 11.980 .000

 

 

794.040 $.00 $9,512.60

0445 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  858.000 901.860

 18.630 .000

 

 

901.860 $.00 $16,801.65

0455 636-1072     HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL SHEETING, TP 3SF  3,610.000 2,516.000

 27.710 977.500

 

 

3,493.500 $27,086.53 $96,804.89

0457 001-8022     MATL ORDERED NOT USED - LS  .000 .000

 10803.420 1.000

HWY SIGNS ALUM EXTRUDED PANELS, TP 3

                                                            

1.000 $10,803.42 $10,803.42

0497 001-8022     MATL ORDERED NOT USED - LS  .000 .000

 43874.280 1.000

OVERHEAD STRUCTURE - STATION 1249+41 RT SR 316

                                                            

1.000 $43,874.28 $43,874.28



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0049

03/09/2015

Project Number 0004086.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING AND MARKING

0500 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .400

 68575.880 .300

2259+00 (EB CD RD)

 

.700 $20,572.76 $48,003.12

0650 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  4,000.000 2,735.840

E), TP PB 5.080 1,329.830

 

 

4,065.670 $6,755.54 $20,653.60

0665 657-2054     PREFORMED PLASTIC SOLID PVMT MKG, 5 IN, WHITE, TP PBLM  3.000 1.489

 17914.750 .845

 

 

2.334 $15,137.96 $41,813.03

0675 657-4085     PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, CONTRAST (BLACK-WHITEGLM 4.000 1.111

), TP PB 14458.680 1.269

 

 

2.380 $18,348.06 $34,411.66

0695 657-7054     PREFORMED PLASTIC SOLID PVMT MKG, 5 IN, YELLOW, TP PBLM  3.000 1.135

 17914.750 1.255

 

 

2.390 $22,483.01 $42,816.25

Category Amount: $165,061.56 $365,494.50

Category Number: 0060 ATMS

0860 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  25,300.000 21,256.000

 2.740 442.000

 

 

21,698.000 $1,211.08 $59,452.52

0870 682-7062     CONDUIT DUCT BANK, TYPE 3 LF  13,330.000 10,356.000

 18.150 3,048.000

 

 

13,404.000 $55,321.20 $243,282.60

0875 935-1113     OUTSIDE PLANT FIBER OPTIC CABLE, LOOSE TUBE, SINGLE MODE, 24LF  9,800.000 .000

 FIBER 2.030 10,416.000

 

 

10,416.000 $21,144.48 $21,144.48

Category Amount: $77,676.76 $323,879.60



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 02/01/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0049

03/09/2015

Project Number 0004086.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0160 SEWER

1340 660-0806     SAN SEWER PIPE, 6 IN, DUCTILE IRON LF  347.000 421.000

 34.050 .000

 

 

421.000 $.00 $14,335.05

Category Amount: $0.00 $14,335.05

Category Number: 0180 DRAINAGE

1640 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  1,101.000 1,846.113

 29.800 122.222

 

 

1,968.335 $3,642.22 $58,656.38

1780 710-9000     PERMANENT SOIL REINFORCING MAT SY  8,100.000 1,913.555

 3.070 47.333

 

 

1,960.888 $145.31 $6,019.93

Category Amount: $3,787.53 $64,676.31

Category Number: 0190 WETLAND MITIGATION / LANDSCAPING

1785 204-0001     CHANNEL EXCAVATION CY  6,500.000 1,690.001

 3.500 73.889

 

 

1,763.890 $258.61 $6,173.62

1803 700-9500     RIPARIAN, STREAM RESTORATION, WETLAND AND STREAM MITIGATIONAC  4.000 1.030

 1522.500 .083

 

 

1.113 $126.37 $1,694.54

1815 702-7450     BARE ROOT SEEDLINGS AND PLANTINGS EA  613.000 .000

 4.060 253.000

 

 

253.000 $1,027.18 $1,027.18

1820 713-0300     COCONUT FIBER BLANKET, WATERWAYS SY  1,350.000 1,002.223

 3.010 229.333

 

 

1,231.556 $690.29 $3,706.98

Category Amount: $2,102.45 $12,602.32

Project Total Amount: $305,573.71 $47,041,753.78


